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Preface
The Software Quality Assurance Plan for GCS is document # 5B in a series
of fifteen documents which fulfill the Radio Technical Commission for Aero-
nautics RTCA/DO-178A guidelines, "Software Considerations in Airborne
Systems and Equipment Certification [1]." The documents are numbered
as specified in the DO-178A guidelines. The documents in the series are
used to demonstrate compliance with the DO-178A guidelines by describing
the application of the procedures and techniques used during the develop-
ment of flight software. These documents were prepared under contract with
NASA-Langley Research Center as a part of their long term research program
addressing the fundamentals of the software failure process.
This project consists of two complementary goals: first, to develop soft-
ware for use by the Research Triangle Institute (RTI) in the software error
studies research program sponsored by NASA-Langley Research Center [3];
second, to use and assess the RTCA/DO-178A guidelines for the Federal
Aviation Administration (FAA). The two goals are complementary in that
the use of the structured DO-178A guidelines in the development of the soft-
ware will ensure that the test specimens of software have been developed
according to the industry standards for flight critical software. The error
studies research analyses will then be conducted using high quality software
specimens.
The implementations will be subjected to two different software testing
environments: verification of each implementation according to the RTCA/DO-
178A guidelines and replicated random testing in a configuration which runs
more than one test specimen at a time. The term implementations refers to
bodies of code written by different programmers, while a version is a piece
of code at a particular state (i.e., version 2.0 is the result of code review).
This research effort involves the gathering of product and process data from
every phase of software development for later analysis. More information on
the goals of the Guidance and Control Software (GCS) project are available
in the GCS Plan for Software Aspects of Certification.
The series consists of the following documents:
GCS Configuration Indez Document no. 1
GCS Development Specification Document no. 2
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GCS Design Descriptions One for each software implementation. Doc-
ument no. 3
GCS Programmer's Manual Document no. 4, includes Software Design
Standards, document no. 12.
GCS Configuration Management Plan Document no. 5A
Software Quality Assurance Plan for GCS Document no. 5B
GCS Source Listing One for each software implementation. Document
no. 6
GCS Source Code One for each software implementation. Document
no. 7
GCS Executable Object Code One for each software implementation.
Not available on hardcopy. Document no. 8
GCS Support/Development System Configuration Description Docu-
ment no. 9
GCS Accomplishment Summary Document no. 10
Software Verification Plan for GCS Document no. 11
GCS Development Specification Review Description Document no.
llA
GCS Simulator (GCS_SIM) System Description Document no. 13
GCS Simulator (GCS-SIM} Certification Plan Document no. 13A
GCS Plan for Software Aspects of Certification Document no. 14
iv
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1 Project Background
Development of the Guidance and Control Software (GCS) has been under-
taken as part of a series of studies to characterize the software failure process
and provide data on which to base the development of methods for assessing
software reliability. For the current study, three implementations of GCS
will be designed, coded, and tested. The three implementations are based
on a common software requirements specification. One programmer and one
tester are assigned as a team to develop each implementation independently
of the other two teams. All three implementations will undergo the design,
code, and test phases described in this plan. Additional details about the
rationale underlying the study can be found in the GCS Plan for Software
Aspects of Certification[7] and the Software Verification Plan for GCS[2].
2 SQA Function
2.1 Purpose
The purpose of the Software Quality Assurance (SQA) function is to promote
product quality by ensuring that all development, verification, and config-
uration management activities and products adhere to published policies,
procedures, and standards. It is not the responsibility of the SQA function
to generate these policies, procedures, and standards but rather to ensure
that they are enforceable and that they are followed3
2.2 SQA Organization
The Software Quality Assurance Plan for GCS (henceforth referred to as the
Plan) was written by an outside consultant and an on-site representative.
The original organization had the consultant serve as the SQA Director and
report to the NASA Contract Monitor, and had the on-site representative,
who actually conducts the audits and other SQA activities, report to the
SQA Director. Due to changes in staffing considerations, the on-site repre-
sentative now reports directly to the Contract Monitor, and has subsumed
IThe policies,procedures,and standardsarepresentedintheRTCA/DO-178A docu-
ments forGCS. For a listofthesedocuments,seethePreface.
the responsibilities of the SQA Director. Reporting relationships are shown
in Figure 1.
2.3 Scope and Organization of the Software Quality As-
surance Plan for GCS
The Software Quality Assurance Plan for GCS outlines all procedures, con-
trols and audits to be carried out by the SQA organization to ensure ad-
herence to documented procedures and standards. The Plan was written
according to the guidelines contained in RTCA/DO-178A [1]. It is assumed
that all GCS functions are classified in the DO-178A critical category and,
hence, GCS represents Level 1 software. All quality assurance activities and
reports described in this plan are intended to support this level of software
certification.
The Plan is organized by lifecycle phase. For the GCS project, there
are three development phases and four test phases. The development phases
include Software Requirements, Design, and Code. For each of these phases,
the Plan lists the document that is produced, the associated verification ac-
tivities, all applicable and documented standards and procedures (including
procedures governing conduct of verification activities), and SQA's role in
ensuring adherence to those standards and procedures.
The Test Phases include Unit Test, Sub-Frame Test, Frame Test and
System Test (definitions of these are found under the appropriate headings).
Conduct of these tests is governed by the Software Verification Plan for
GCSI2 ]. For each test phase, the Plan gives a brief description of the testing
to be conducted and of the applicable policies contained in the Software
Verification Plan for GCS. There is also a description of the Test Readiness
and Test Completion Reviews to be conducted by the SQA representative
prior to and following each test phase.
The SQA representative is responsible for ensuring that all problems iden-
tified during the various verification activities are documented and corrected
and that all change control procedures are followed. The Plan contains a
section on problem reporting and correction as well as a section on software
configuration management (SCM).
Finally, the SQA representative is responsible for reviewing all deliver-
able documentation for adherence to project standards and to the DO-178A
2
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guidelines. The final sectionof the Plan summarizes the set of reports and
approvals to be provided by the SQA representative.
3 Development Phases
3.1 Software Requirements
3.1.1 Document Produced
Software requirements are contained in a document entitled Guidance and
Control Software Development Specification (RTCA/DO- 178A Document no.
2)[8].
3.1.2 Applicable Standards
The software requirements were generated using a method which entails the
use of data flow diagrams along with control flow information. This method
is described in Strategies for Real-Time System Specification.[4]
3.1.3 Validation
The software requirements were subjected to a verification process which
was outside of the formal verification procedures carried out by the Test
organization. The correctness and completeness of the requirements were
verified three ways: conducting walkthroughs and peer reviews, coding two
prototype programs from the requirements, and applying a CASE tool to
the requirements. The results of the requirements review are summarized
in the GCS Development Specification Review Description (RTCA DO-187A
Document no. llA).
3.1.4 Quality Assurance
The GCS Development Specification was written and validated independently
of the Software Quality Assurance group. Only modifications to the specifi-
cation, driven by problem reports, are subject to review by the SQA repre-
sentative.
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3.2 Design
3.2.1 Document Produced
Each of the three independently-produced GCS designs will be contained in
documents entitled GCS Desi9 n Description Document.
3.2.2 Applicable Standards
Design standards and guidelines are contained in the following project doc-
uments, found in the GCS Programmer's Manual [6]:
Programmer Instruction no. 6: Design Documentation Outline
This instruction contains a suggested outline for the design document.
While strict adherence to the outline is not required, all items listed in
the outline must be addressed in the design document.
Programmer Instruction no. 7: Design Standards
This instruction outlines requirements concerning the design method
and a specific tool to be used. Specifically, structured design methods
as described by Hatley and Pirbhai [4] are required along with the use
of the CASE tool teamwork 2.
Programmer Instruction no. 5: The Use of Error Handlers
This document contains guidelines concerning the use of error handlers.
3.2.3 Verification
For the GCS, the Preliminary Design Review (PDR) and Critical Design
Review (CDR) will be replaced by a single design review. This is feasible
because the total number of executable lines of code is only about 2,000,
enabling architectural and detailed design to be carried out for each version
by individual programmers.
The purpose of the design review is to verify that the requirements have
been correctly translated into the design and that design standards have
been followed. The procedures to be followed during the review are outlined
in the Software Verification Plan for GCS. That document also contains
2Teamwork is a registered trademark of Cadre Technologies, Inc.
the GCS Requirements Traceability Matrix, which is used to verify that
all requirements are addressed by the design, and the GCS Design Review
Checklist, which is used to verify that the design adheres to all applicable
standards.
3.2.4 Quality Assurance
The SQA representative will attend the Design Review and will be respon-
sible for filling out the GCS Requirements Traceability Matrix and a GCS
Design Review Checklist for each review session. The SQA representative
will also make sure that a problem report is filled out for all cases of miss-
ing or excess functionality or for non-conformance to standards. The SQA
representative may grant a waiver for minor cases of non-conformance by
initialing the appropriate items on the GCS Design Review Checklist. The
SQA representative will keep minutes of the review which will list the gen-
erated problem reports, comments, and any action items that do not merit
a problem report.
Approval from the SQA representative is required before a programmer
is permitted to transition from the Design Phase to the Coding Phase. Be-
fore this approval will be granted, all problems identified during the Design
Review must be corrected and all action items noted in the minutes must
be acted upon. The design changes (or specification changes) made in the
course of these corrections must be documented on the problem report and
approved by the SQA representative.
The SQA representative generates a Design Review Report, which con-
tains a summary of SQA activity, the minutes of the design reviews, and the
GCS Design Review Checklist from each session.
3.3 Code
3.3.1 Document Produced
The GCS FORTRAN code listing will become RTCA/DO-178A Document
no. 7, GCS Source Listing, and will be under the control of Digital Equipment
Corporation's Code Management System (CMS) as described in Section 7.0
(Software Configuration Management) of this document.
3.3.2 Applicable Standards
Codingstandardsand guidelinesarecontainedin the following documents:
VMS FORTRAN Code Generation Guidelines
This document contains coding standards designed to improve code
readability.
Programmer Instruction no. 3: Coding Standards for GCS Applications
This document contains modifications to the VMS FORTRAN Code
Generation Guidelines, including requirements about the notation of
on-line software problem reports and code changes and about the doc-
umentation of embedded error handling.
3.3.3 Verification
The purpose of code reviews is to verify that the code has properly imple-
mented the requirements and design as specified and that it meets coding
standards. Code reviews are scheduled after all units (a unit consists of a
single function or subroutine) have been written and compiled without errors
(but not executed).
The procedures to be followed during the review are outlined in the Soft-
ware Verification Plan for GCS. That document also contains the GCS Re-
quirements Traceability Matrix, which is used to verify that all requirements
are addressed by the code, and the GCS Code Review Checklist, which is
used to verify that the code adheres to all applicable standards. A problem
report is filled out for all cases of missing or excess functionality or for non-
conformance to standards. The SQA representative may grant a waiver for
minor cases of non-conformance by initialing the appropriate items on the
GCS Code Review Checklist. If it is determined that a problem originates
in the design, the programmer is responsible for filling out a problem report
prior to making the design correction and generating a second problem re-
port for the code. All completed problem reports must be approved by the
SQA representative.
3.3.4 Quality Assurance
The SQA representative will attend all code reviews and will be responsible
for filling out the GCS Requirements Traceability Matrix and the GCS Code
Review Checklist. The SQA representative will keep minutes of the review,
listing the problem reports generated, any comments, and any action items
generated during the review.
Approval from the SQA representative is required before a programmer
is permitted to procede to the Unit Test Phase. Before this approval witl be
granted, all problems identified during the Code Review must be corrected,
and all action items settled.
The SQA representative generates a Code Review Report, which contains
a summary of SQA activity, the minutes of the code reviews, and the GCS
Code Review Checklist from each session.
4 Test Phases
For all test phases, each tester will be required to execute the appropriate
test cases within DTM. 3 DTM will act as a test log. A problem report must
be filled out whenever the expected result does not match the actual results.
The GCS Requirements Traceability Matrix will be used to cross reference
test cases and problem reports to the requirements.
The programmer is responsible for making code changes to correct all
problems. If it is determined that a problem originates in the design, the
programmer must'fill out a problem report prior to making the design cor-
rection and generate a second problem report for the corresponding code
changes. This second report must be completed by the programmer after
the code corrections have been made. All completed problem reports must
be approved by the SQA representative.
4.1 Unit Test
The programmer is free to use any testing method on the code provided a
minimum of 20 test cases axe executed per sub-frame, including three for
SThe use of the DEC/Test Manager (DTM) is described in the Software Verification
Plan for GCS.
N"
each unit.
During the Unit Test, the programmer will have his own CMS library as
described in the GCS Configuration Management Plan [9]. The programmer
will be required to keep a GCS Unit Test Log which will list each test case,
its expected result, and its actual result. (A copy of the GCS Unit Test Log
is contained in the Software Verification Plan for GCS.)
During the Unit Test, no approval will be required to make any necessary
changes to the code but the reason for the change must be documented
in a comment for the CMS library according to the procedures described
in Programmer Instruction #4: Change Management. If the programmer
makes any changes to the test cases (including the addition of new cases), he
must document the reasons for these changes in the test log.
4.1.1 Quality Assurance for Unit Test
Prior to the start of Unit Testing, the SQA representative will verify that
all problems identified during the Code Review have been corrected (i.e., all
problem reports have been completed and approved by the SQA represen-
tative). The SQA representative will also verify that the programmer has a
GCS Unit Test Log which documents each test case along with its expected
result and that the minimum number of test cases required by the Software
Verification Plan for GCS, have been specified.
At the conclusion of Unit Test, the SQA representative is responsible for
holding a Test Completion Review. The procedures for this review are as
follows:
1. The
(a)
(b)
(c)
(d)
SQA representative checks the GCS Unit Test Log to ensure that
the expected results are recorded for each test case (with any
appropriate calculations).
the actual test results are recorded for ear.h test case.
the reasons for any changes to the test cases (including the addi-
tion of new cases) are documented in the test log.
all discrepancies between actual and expected test results have
been documented in a problem report and that the problem report
number is contained in the test log.
9
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(e) all problems are correctecl (i.e., on the final test run, all test cases
were associated with the expected result).
(f) a minimum of three test cases per unit for a total of twenty per
sub-frame were executed.
The SQA representative verifies that all problem reports have been
completed and approved.
The SQA representative also checks the programmer's CMS library to
ensure that comments are included with all code changes describing
the reason for the change along with the associated problem report
identification number.
The SQA representative produces the Test Completion Review Report
for Units, signifying approval that the Unit Test Phase is complete.
Once this approval has been obtained, the source code will enter the
general CMS library. After that point, a programmer will need SQA
approval to make any code changes.
4.2 Sub-Frame Test
For this project, Sub-Frame Testing is roughly equivalent to Module Testing
as described in RTCA/DO-178A [1]. Both black-box (requirements-based)
and white-box (structure-based) testing will be performed on the sub-frame
level. White-box testing will be performed first followed by black-box test-
ing. The Software Verification Plan for GCS contains the detailed set of
procedures to be followed for these tests.
4.2.1 White-Box Testing
The white-box test cases for each of the three GCS implementations will be
designed by the tester assigned to that implementation. A well-known path
analysis technique will be used to identify linearly independent paths and
to generate test cases to az.hieve 100% multiple-condition coverage (see the
Software Verification Plan for GCS for details).
10
4.2.2 Black-Box Testing
The three testers will designthe black-box test casestogether. The actual
testingof eachimplementationwill becarriedout independentlyby the tester
assignedto that implementation. Every requirementwill be coveredby at
leastone test case.
4.2.3 Quality Assurance for Sub-Frame Testing
Prior to the start of Sub-FrameTesting,the SQArepresentativeis responsible
for conducting a Test ReadinessReview,wherethe SQArepresentativewill
verify that:
it
o
o
o
separate versions have been and will be maintained for the black box
version, white box version, and baseline version (used in regression
analysis).
both the white-box and black-box test cases are documented, including
all inputs and expected results, and entered in the DTM.
the set of white-box test cases meet the coverage criteria outlined in
the Software Verification Plan for GCS.
there is at least one black-box test case for each requirement. The SQA
representative will fill in the GCS Requirements Traceability Matrix
with the identification number of the test case associated with each
requirement.
At the conclusion of Sub-Frame Testing, the SQA representative is re-
sponsible for conducting a Test Completion Review according to the following
procedures:
1. The SQA representative will check DTM for white-box testing and for
black-box testing to ensure that the actual test results are recorded for
each test case.
I
2. The SQA representative will verify that all changes to the test cases
(including the addition of new cases) are documented in a problem
report.
11
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The SQA representative will verify that all discrepancies between ac-
tual and expected test results have been documented in a problem
report and that the problem report number is contained in the GCS
Requirements 2-¥aceability Matrix (for black-box testing).
The SQA representative will verify that all problems are corrected (i.e.,
on the final white-box test run and on the final black-box test run, all
test cases produce the expected result).
5. The SQA representative will verify that all problem reports have been
completed and approved.
.
o
,
The version of code which is passed on to the Frame Test phase will in-
corporate corrections from both the white-box and the black-box tests,
via the following procedures.
(a) The version of code with no corrections will serve as the baseline
version.
(b) For each problem report form on the white-box testing, search for
a corresponding problem report from the black-box testing.
(c) All fixes described for that particular problem will be combined
and put into the code.
(d) Repeat the procedure for all white-box problem reports.
(e) If any black-box problem reports have not been used, apply their
fixes to the code.
The SQA representative will verify that all corrections have been prop-
erly incorporated by witnessing execution of all white-box and black-
box tests on the final version of code as describe in the Software Veri-
fication Plan for GCS.
The SQA representative will produce the Test Completion Review
Report for Sub-Frames, signifying approval that the Sub-Frame Test
Phase is complete.
12
4.3 Frame Test
For this project, FrameTesting is roughly equivalent to Integration Testing
asdescribedin RTCA/DO-178A [1]. The three testers will design the frame
tests together. Each requirement will be covered by at least one test case.
The tests will be executed on each implementation independently by the
appropriate tester.
4.3.1 Quality Assurance for Frame Testing
Prior to the start of Frame Testing, the SQA representative is responsible for
conducting a Test Readiness Review according to the following procedures.
o
.
The SQA representative will verify that the test cases are documented,
including all inputs and expected results, and entered in DTM.
The SQA representative will verify that there is at least one test case
for each requirement. The SQA representative will fill in the GCS
Requirements Traceability Matrix with the identification number of
the test case associated with each requirement.
At the conclusion of Frame Testing, the SQA representative is respon-
sible for conducting a Test Completion Review according to the following
procedures:
1. The SQA representative will check DTM to ensure that the actual test
results are recorded for each test case.
.
.
.
The SQA representative will verify that all changes to the test cases
(including the addition of new cases) are documented in a problem
report.
The SQA representative will verify that all discrepancies between ac-
tual and expected test results have been documented in a problem
report and that the problem report number is contained in the GCS
Requirements Traceability Matrix.
The SQA representative will verify that all problems are corrected (i.e.,
on the final test run, all test cases produce the expected result).
13
5. The SQA representativewill verify that all problemreports havebeen
completedand approved.
6. The SQA representativewill producethe Test CompletionReviewRe-
port for Frames,signifying approvalthat the FrameTestPhaseis com-
plete.
4.4 System Test
System testing will consist of executing an entire trajectory in a simulator.
This phase of testing is roughly equivalent to hardware/software integration
testing as described in RTCA/DO-178A [1]. The test cases will be designed
by the three testers together. The tests will be executed on each implementa-
tion independently by the appropriate tester. The test cases will be divided
equally between stress test cases and random test cases. Additional details
about the System Test are contained in the Software Verification Plan for
GCS.
4.4.1 Quality Assurance for System Test
Prior to the start of the System Test, the SQA representative is responsible
for conducting a Test Readiness Review according to the following proce-
dures.
1. The SQA representative will verify that the test cases are documented,
including all inputs and expected results, and entered in DTM.
2. The SQA representative will verify that there are fifty stress test cases
and at least fifty random test cases.
At the conclusion of System Testing, the SQA representative is respon-
sible for conducting a Test Completion Review according to the following
procedures:
1. The SQA representative will check DTM to ensure that the actual test
results are recorded for each test case.
2. The SQA representative will verify that all changes to the test cases
(including the addition of new cases) are documented in a problem
report.
14
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The SQA representative will verify that all discrepancies between actual
and expected test results have been documented in a problem report
and that the problem report number is contained in the test log.
The SQA representative will verify that all problems are corrected (i.e.,
on the final test run, all test cases produce the expected result).
The SQA representative will verify that all problem reports have been
completed and approved.
The SQA representative will produce the System Test Completion Re-
view Report, signifying approval that the System Test Phase is com-
plete.
5 Problem Reporting and Correction
One of the cornerstones of an effective software quality program is a sys-
tematic, disciplined set of procedures for problem reporting and correction.
These procedures ensure that all problems are documented, that problem
status at any given time can be readily determined, and that all changes to
documentation and code resulting from problem correction follow established
configuration control procedures. The problem reporting and correction pro-
cedures to be used on the GCS project are outlined in this section.
5.1 Procedures
5.1.1 Specification Problems
The procedures to be followed for reporting specification problems are out-
lined in Programmer Instruction #2. Suspected problems are reported on-
line via VAXNOTES 4 to the Specification and Configuration Control Man-
ager who makes any needed modifications. In addition, specification prob-
lems discovered after the design review will be recorded on a problem report
form. These modifications reside in a special CMS library which can be ac-
cessed by all programmers as well as all members of the management team
(Contract Monitor, Project Leader, SQA Organization, Test Organization.)
4Descriptions of VAXNOTES and CMS can be found in [5].
15
5.1.2 Code Problems Identified during Unit Testing
When problemsarediscoveredduring the programmer'sUnit Test that im-
pact only codethat is not yet enteredunder formal configuration control, a
problemreport must be filled out but SQA approvalis not neededto make
changes(asdescribedin ProgrammerInstruction #4). Appendix B.2 of the
Software Verification Plan for GCS contains a Problem Report Form.
5.1.3 All Other Problems
Most problem reports will be generated by a member of the test team as
a result of formal verification activities, i.e., during a design or code review
or during Sub-Frame, Frame, or System Test. Problem reports will also
be generated by programmers when a problem is discovered in design or
code that has entered formal configuration control. The following discussion
applies to problems which require changes to design or code that is under
formal configuration control.
The problem report is assigned a number by the test-team member. The
programmer sends a request to the tester for access to specific design or code
document(s). The tester is authorized to send files containing the program-
mer's design or code to the programmer's directory but no changes can be
made to the library copy. Only the SQA representative and the configuration
manager can release changeable files. Thus, if changes are anticipated, the
tester must send a request to SQA or to the configuration manager who can
then send a changeable copy to the programmer's directory. (No changes
can be made to any document that is under configuration control without
an accompanying problem report.) When this request is approved, the docu-
ment will be sent to the programmer's directory. When the resulting changes
have been approved by the SQA representative, this new version will enter
the library. All problem reports are turned over to SQA for approval and
storage.
Code changes of more than twenty lines require a formal code review
which will be conducted by the same procedure as the original code reviews.
See the Software Verification Plan for GCS for additional information.
An additional source of problem reports occurs when changes are made
to test cases. The problem report must document the reasons for the change
and must be approved by the SQA representative.
16
6 Software Configuration Management
The GCS Configuration Management Plan [9] outlines the procedures to be
followed to control access and changes to documents. The configuration
management procedures are supported by Digital Equipment Corporation's
Code Management System (CMS). CMS allows one to define various libraries,
each of which contains all versions of the documents within that library.
Specific users can be authorized to access but not change the documents
within a library while other users can be authorized to make changes as well.
The design and code documents produced by each of the three programmers
will reside in three separate libraries so that the programmer-tester teams
can only access their own documents. Testers will be authorized to access
the design and code documents of the programmer assigned to them through
the fetch command. The fetch command will allow the testers to place a
document in their own or in a programmer's directory but no changes to the
document can be entered into the library. Change control will be achieved
by authorizing only the SQA representative and the configuration manager
to reserve documents. This command allows them to place a document in a
directory and to mark the copy within the library so that no changes can be
entered. The replace command is then used to replace the marked document
with the changed file.
A total of seven different libraries have been created for the GCS project.
The GCS Configuration Management Plan outlines the access and change
authorizations for the documents within each library and contains a list of
the documents to be placed within the various libraries.
7 SQA Reports and Approvals
7.1 Reports
There will be an SQA report after eachmajor review. The signed report is
sent to the Project Leader, who may disburse copies as appropriate. Some
reports may also be included as part of the documentation, as indicated
below. Appendix A contains copies of the review forms for those activities
that do not have a full report.
The basic form of all the reports is an introduction followed by the minutes
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of the reviewsessionsand any checklistsand traceability forms that are ap-
propriate. Belowisa synopsisof the context for eachreport and anoutline of
its contents.Eachreport documentsthe SQA approvalfor a particular stage
of the implementation'sdevelopment,and containsan acceptancestatement
signedby the SQArepresentativeaspart of the introductory comments.
The SQA documentsgeneratedfor eachimplementation are:
Design Review Report
The DesignReviewReport is the formal acceptanceof the design,sig-
nifying that the designstagehasended,and the codingstagebegun. It
is generatedwhenall problemreportsand action items generateddur-
ing the designreviewsand subsequentinvestigationshavebeenclosed.
A completedcopyof the report for eachimplementation is included in
Documentno. 3.
• introductory and acceptanceremarks
• minutesof review sessions
• GCS DesignReviewChecklistfor eachsession
• GCS RequirementsTraceability Matrix
Code Review Report
This is issued when all problem reports and action items generated
during code reviews and subsequent investigations have been closed,
including any problem reports and action items for the design. It is
the formal acceptance of the code and indicated the inception of the
Unit Test stage. It has the same format as the Design Review Report,
but can contain minutes from both code reviews and additional design
review sessions, if so required. A completed copy of the report for each
implementation is included in Document no. 6.
• introductory and acceptance remarks
• minutes of review sessions
• GCS Code Review Checklist for each session
• GCS Requirements Traceability Matrix
Test Completion Review Report for Units
This report indicates that Unit Testing has been completed. There
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is no checklist for Unit Testing and no entry in the GCS Require-
mentsTraceability Matrix. While completedGCS Unit Test Logsare
archived, their sizeprecludesattaching them to the report.
• introductory and acceptanceremarks
• minutesof reviewsessions
Test Readiness Review Report for Sub-Frames
This report recordsthat all test casesnecessaryfor sub-frametesting,
both White Box and Black Box,5 have been developed. White box
testing is not recordedin the GCS RequirementsTraceability Matrix.
• introductory and acceptanceremarks
• minutes of reviewsessions
• GCS RequirementsTraceability Matrix
Test Completion Review Report for Sub-Frames
This report signifies that all tests have been satisfied for Sub-Frame
testing, both White Box and Black Box, and havebeendocumented.
White box testing is not recordedin the GCSRequirementsTraceabil-
ity Matrix.
• introductory and acceptanceremarks
• minutes of reviewsessions
• GCS RequirementsTraceability Matrix
Test Readiness Review Report for Frames
This is issuedwhenall test casesfor Frametestinghavebeendeveloped.
• introductory and acceptanceremarks
• minutes of reviewsessions
• GCSRequirementsTraceability Matrix
5SeeSoftware Verification Plan for GCS for descriptions of White Box and Black Box
testing
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Test Completion Review Report for Frames
This report is issuedwhen SQA has determined that all procedures
have beenadheredto, all problem reports and action items found up
through Frametesting havebeenclosed,and all testsaresatisfied.
• introductory and acceptanceremarks
• minutesof review sessions
• GCS RequirementsTraceability Matrix
System Test Readiness Review Report
This report is issuedwhenthe requirednumberand type of test cases
havebeendeveloped.
• introductory and acceptanceremarks
• minutesof review sessions
System Test Completion Review Report
This is the final SQA report issued for an implementation and is issued
when SQA has determined that all procedures have been adhered to,
all problem reports and action items logged during System testing have
been closed, and all test cases are satisfied.
• introductory and acceptance remarks
• minutes of review sessions
7.2 Approvals
The SQA representative will approve all project documents prior to delivery
to the Contract Monitor. A list of project documents which, together, fulfill
the RTCA/DO-178A guidelines is contained in the Preface to this and all
documents. The signature page of each document contains a line for the
SQA representative's signature.
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